



ADE IT Modernization Effort: SAIS Updates

Arizona Department of Education
Superintendent John Huppenthal
Mark Masterson, CIO
Pamela Smith, AELAS Program Director
Jolene Newton, Program Manager
December 2, 2011



ADE Modernization Effort

SAIS Roadmap – Updates



SAIS Day to Day

- *Bug Fixes
- *Customer Emergencies

SAIS Phase III
Aug 2011

- *Hardware upgrades
- *Potential processing speed increase by 300%
- COMPLETED 8/1/11
- *Provide vendor-supported platform

40 Day
Aggregation
Oct 5, 2011

SAIS 90 Day Optimization
Nov 2011

- *Upgrade servers OS and optimize database platform

SAIS 220 Day

SAIS 220 Day
Feb 28, 2012

- * Real Time Integrity
- * System Re-Architecture
- * Component Optimization

SAIS 360 Day

SAIS 360 Day
May, 2012

- *Convert SAIS to SOA (Service-Oriented Architecture)

AELAS

AELAS
2014

- **"Vendor Agnostic" service deployed to districts that wish to subscribe
- *"Pay For Service" model
- *Allows for PARRC assessment
- *Transformational Education Service available to all



ADE Modernization Effort

SAIS Improvements to Date



- ▶ Behind the scenes improvements
 - Upgraded database server operating system
 - Fully functioning SAIS test environment
 - Migrated the CertMaster database
- ▶ Users now have increased performance and fewer service interruptions
 - The most recent integrity data run Nov 24–26 yielded a 20% reduction in processing time



ADE Modernization Effort

SAIS Improvements to Date



▶ SAIS vendors

- Reaching out to all vendors and updating contacts
- Working to get a monthly SAIS support technical call



ADE IT Modernization Effort Status Updates – Nov 2011



- ▶ SAIS Optimization Assessment
- ▶ AZ–SLDS Dashboard
- ▶ ADE Financial System – Great Plains
- ▶ Identity Management System – FIM
- ▶ AELAS – Business Case
- ▶ AELAS – New platform concept
- ▶ Data Governance Commission
- ▶ Ad Hoc Committee



ADE IT Modernization Effort

Identity Management Solution (IMS): Common Logon



- ▶ Common Logon, EduAccess and other logons will be combined for a single sign on
- ▶ Increase data security and accountability
- ▶ LEAs would be able to request access on portal

- ▶ Impacts to the user
 - Password complexity – users will need to create stronger passwords
 - Some users at the LEA level have multiple Common Logon user IDs that will be consolidated to a single user ID
 - Users will be able to self-service password changes and access requests

End Result: A single sign on ID and password with increased data security, LEA access management and an enhanced self-service center



ADE IT Modernization Effort

Enterprise Architecture (EA)



- ▶ Creating consistency in the underlying technology infrastructure
- ▶ Easy access to ADE data warehouses
- ▶ Flexibility to adapt quickly to changes in technology

End Result: A consistent, reliable way for ADE IT to be more responsive to technology changes



ADE IT Modernization Effort

Common Educational Data Standards (CEDS)



- ▶ Supports the effective exchange of data within and across states, as students transition between educational sectors and levels and for federal reporting
- ▶ Common vocabulary enables more comparable data throughout all education levels to improve student achievement

End Result: Standardized communication across districts and states



ADE IT Modernization Effort

Business Case



- ▶ Research market landscape
 - Vendors, products, pricing, usage and high-level requirements
- ▶ Research technical requirements
 - System architecture, standards and vendor guidelines
- ▶ Supporting Activities
 - Regional focus group facilitations, surveys, key partnerships, steering committees and site visits

End Result: Evidence-based market and technical research to justify subsequent phases of the AELAS: EMIS program resulting in a business case and Request for Proposals



ADE Modernization Effort



Questions?

